. : -0: 20004-2
. Aeproved For Rele;a's:e 2001/07/28 .WOZS?OAOO@OO

25X1A6a

MONTHLY REPORT

1 Septenber - 30 Beptember 1957

SYSTEMS ENGINEERING ERANCH
ENGINEERING DIVISION

Project E-5500, Design of Signal Center Facility for New

Station, came to life for a brief period this month with
& request from the Real Estate and Construction Division/LO for the
project engineer to examine drawings of the spasce allocated to the
Office of Communications in Building 35, which will house the Agency
activity in lieu of Building 26. No changes are necesssry in the
layout in Building 35 as 1t is identical to the layout we submitted
for Bullding 26 with the exception that we have gained additional 25X1A93
office space. The plans were also examined by of the
Bignal Center Staff.

2. A contract has been negotisted with I i:volving
$121,850,6l for the procurement of Teletype equipment.

25X1A5a1

3. NSA was visited twice duriﬁg the last month, during which time

discussions were held between members of the manuf ection of 25X1A9a
that age . and Mr,
Mf ~&. Daslcally we discussed the possibility of

transferring small type manufacturing Jobs to that agency for fabrication.
We specifically discussed the possibility of NSA fabricating Portable
Recording Studios » Electronic Motor Stops, and Dial Door Locks. During

& subseguent meeting > NSA informed us that it would be impractical for
them to manufacture the Portable Recording Studio. However, they would
glve us price and delivery on the Electronie Motor Stop and the Dial

Door Lock. NSA supplied us with a model of their type door lock and we
subsequently got an approval from Security to substitute for our present
model., Arrangements are being made to order 26 of these units from NSA.
No decision, however, had been decided on the Motor Stops. However, since
NB8A's prices are so low (direct labor and parts—no over-head) we expect
to get most of our units that are manufactured from them at approximately

half price.
25X1A5a1

L, We are in the process of preparing e requisition for t
facture of 6 Porteble Recording Studios with the ﬂ
Company. We expect delivery in approximately 2 months irom the date of

order placing.
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25X1A9a 5, of this Branch is currently spending time

25X1A9a briefing_(()(bﬂ/PROT) on Electro-Magnetic Radiation

Reduction.

6. A Bill of Materials for Project M nas veen compiled and 25X1A2d1
forwarded to Materiel Support Branch. This list » Which included 189
line items, was prepared in a period of seven days and turned over to
MSB on 23 September,

Since that date, the requisition has been msde up and hend carried
all the way through. As of this time » all items, except local pur'li;ases N
have been checked out, packed and turned over to Transportation.

Close lialson with the Technician who will install the equipment
was maintained while compiling the Bill of Materials end he is very
familiar with the requirements of the Project.

T. Project E-5020, Modification Work Orders: No Modification Work
Orders were issued during this reporting period.

8. Projeet E-5085, Communications Systems Planning for New Head-
quarters Building: No work was required on this project during this
reporting period.

9. NEW FROJECTS

25X1A :
E-5112 I Bose Radio Station (Base I)

E-5113 Thermocouples and Meters as used in the TAC-1 Antenna Tuner

25X1A2d1 E-511%k Communications Link for

E-5115 Standardization of VHF Mobile Utility Transmitter-Receiver

in the Renge of 144 to 174 Megacycles

10. COMPLETED PROJECTS
25X1A E-5050 Modification of the B i 6-F and 231-D Transmitters
1l. SUSPENDED PROJECTS
None
12, CANCELLED PROJECTS
25X1A8b E-5363 -Buildings Maintenance

TOTAL, NUMBER OF PROJECTS REPORTED ON THIS MONTH

Thirty-five
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ATTACHMENTS : .
Memorandum for the File, Subject: Navy
D, F. Equipments
Memorandum for the File, Subject: Thermocouples
end Meters in the TAC-1 Antenns Tuner
Memorandum for the Record, Subject: Trip to 25X1A531
Memorandum for the File, Subject: Discussion of
VHF Mobile Equipment with OC-O&T
Memorandum for the File, Subject: Meeting with
TSS on Mobile Equipment
Projects and Activities of the September Monthly
Report
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